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Contract No. DE-AC27-01RV14136
Modification No. 454
SF-30 Continuation

Purpose of Modification:

The purpose of this modification is to:

o Make a correction from Contract Modification 453, which definitized REA 2018-011.
An NTE was provided in Contract Modification 432, which was not taken into account
when definitizing the REA in Contract Modification 453. Also, the line item allocation
was incorrect for CLIN 2.1 and CLIN 2.2/2.3.

e Definitize REA 2015-005, Rev. 1, DOE O 414.1D, Change 1, Quality Assurance
Program.

e Revise Section B, Supplies or Services and Prices/Costs, to reflect the corrected amount
from REA 2018-011 and reflect the negotiated amount of REA 2015-005, Rev. 1.

e Revise Section J, List of Attachments, Attachment J, to recognize this modification as
definitizing the Change Order from Modification No. 349.

Description of Modification:

1. Make a correction from Contract Modification 453, which definitized REA 2018-011. An
NTE was provided in Contract Modification 432, which was not taken into account when
definitizing the REA in Contract Modification 453. Also, the line item allocation used in
Mod 453 was incorrect for CLIN 2.1 and CLIN 2.2/2.3. The modification corrects the line
item allocation and also takes into account the NTE. Net change to Total Estimated Contract
Cost (TECC) to fix error from mod 453 is ($180,938).

CORRECT NET

MOD 432 MOD 453 CHANGE

CLIN MOD 453 NTE ALLOCATION | MOD 454
1.0 LBL $208,568 $0 $208,568 $0
2.1 DFLAW Design $0 - $58,200 $219,285 $161,085
2.2/2.3 | Procurement/ $310,315 $122,738 $91,030 ($342,023)

Construction

TECC $518,883 $180,938 $518,883 ($180,938)
Fee $41,078 $0 $41,078 $0
TECP $559,961 $180,938 $559,961 ($180,938)

2. Definitize REA 2015-005, Rev. 1, DOE O 414.1D, Change 1, Quality Assurance Program,
to reflect the following negotiated settlement:

DEFINITIZED NET
REA 2015-005, | MOD 349 CHANGE
CLIN Rev. 1 VALUE NTE
1.0 LBL $1,481,074 | $1,071,865 $409,209
2.1 DFLAW Design $209,787 $0 $209,787
2.2/23 | Procurement/ $202,540 $0|  $202,540
Construction
3.0 HLW Facility $157,163 $750,590 ($593,427)
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4.0 PT Facility $130,784 | $1,020,690 ($889,906)
TECC $2,181,348 | $2,843,145 (8661,797)
FEE Post Mod 384 $188,315 $0 $188,315
TECP $2,369,663 | 52,843,145 (473,482)

Summary of Changes for items 1 and 2 above by CLIN:

NET
CLIN Item 1 Item 2 CHANGE
1.0 LBL $0 $409,209 $409,209
2.1 DFLAW $161,085 $209,787 $370,872
Design
2.2/2.3 Procurem.ent/ ($342,023) $202.540 $139,483
Construction
3.0 HLW $0 | ($593.,427) ($593,427)
Facility
4.0 PT Facility $0 | ($889,906) ($889,906)
TECC ($180,938) | ($661,797) ($842,735)
FEE Post Mod $188,315 $188,315
384
TECP ($180,938) | ($473,482) ($654,420)

3. As aresult of negotiations and definitizing REA 2015-005, Rev. 1, the table in Section B,
Supplies or Services and Prices/Costs, Contract Section B.3 Obligation and Availability
of Funds and Contract Value, paragraph (c) is revised as follows:

The Cost Category (A) Total Estimated Contract Cost (TECC) in the amount of
$14,087,649,158 is carried forward from Contract Modification 453.

The Cost Category (B.1) CLIN 1.0: Design, Construct, and Commission LBL in the
DFLAW Configuration, Increased by Mod No. 454, is $409,209.

The Cost Category (B.1) CLIN 1.0: Design, Construct, and Commission LBL in the
DFLAW Configuration, Total CLIN Estimated Cost, is increased by $409,209 from
$6,509,878,408 to $6,510,287,617.

The Cost Category (B.2) CLIN 2.0: WTP Facility Modifications Necessary to
Support DFLAW, Sub-CLIN 2.1: DFLAW Design (Target Cost), Increased by Mod
No. 454, is $370,872.

The Cost Category (B.2) CLIN 2.0: WTP Facility Modifications Necessary to

Support DFLAW, Sub-CLIN 2.1: DFLAW Design (Target Cost), Total CLIN
Estimated Cost, is increased by $370,872 from $75,058,200 to $75,429,072.
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e The Cost Category (B.2) CLIN 2.0: WTP Facility Modifications Necessary to
Support DFLAW, Sub-CLINs 2.2/2.3 DFLAW Procurement/Construction,
Decreased by Mod No. 454, is ($139,483).

e The Cost Category (B.2) CLIN 2.0: WTP Facility Modifications Necessary to
Support DFLAW, Sub-CLINs 2.2/2.3 DFLAW Procurement/Construction, Total
CLIN Estimated Cost, is decreased by ($139,483) from $364,348,867 to
$364,209,384.

e The Cost Category (B.3) CLIN 3.0 HLW Facility, Decreased by Mod No. 454, is
($593,427).

e The Cost Category (B.3) CLIN 3.0 HLW Facility, Total CLIN Estimated Cost, is
decreased by ($593,427) from $2,741,698,522 to $2,741,105,095.

e The Cost Category (B.4) CLIN 4.0: PT Facility, Decreased by Mod No. 454, is
($889,906).

e The Cost Category (B.4) CLIN 4.0: PT Facility, Total CLIN Estimated Cost, is
decreased by ($889,906) from $4,396,665,161 to $4,395,775,255.

e The Revised Total Estimated Contract Cost (TECC) is decreased by ($842,735)
from $14,087,649,158 to $14,086,806,423.

e The Cost Category E5: REA Fee Post Mod 384, Earned Fee, is increased by
$188,315 from $363,113 to $551,428.

o The Total Fee Earned is increased by $188,315 from $337,023,952 to $337,212,267.

e The Total Estimated Contract Price (TECP) (Total Maximum Available Fee + Total
Earned Fee + TECC) is decreased by ($654,420) from $14,676,286,127 to
$14,675,631,707.

4. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.3
Obligation and Availability of Funds and Contract Value, paragraph (c), is deleted in its
entirety and replaced in full as follows:

Table B.1 — Total Estimated Contract Price

Cost
Total Estimated Contract Cost (TECC) through Mod No. 453 $14.087.649.158
Total Estimated Contract Cost (454) CLIN Estimated Increased/ Total CLIN
Cost Decreased by | Estimated Cost
Mod No. 454
B.1 CLIN 1.0: Design, Construct, and Commission LBL
in the DFLLAW Configuration $6,509,878,408 $409,209 $6,510,287,617
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Cost
B.2 CLIN 2.0: WTP Facility Modifications Necessary to
Support DFLAW
Sub-CLIN 2.1: DFLAW Design (Target Cost) $75,429,072
$75,058,200 $370,872
Sub-CLINs 2.2 /2.3 DFLAW Procurement/ $364,209,384
A $364,348,867 e
Construction (Previous NTE Values] ($139,483)
B.3 CLIN 3.0 HLW Facility
$2,741,105,095
$2,741,698,522 ($593.427)
B.4 CLIN 4.0: PT Facility $4,395,775,255
$4,396,665,161 ($889,906)
Revised Total Estimated Contract Cost (TECC) through Mod No. 454 14,086,806,423
Fee
Available Earned Total
Earned before Mod No. 384
A1l Final Fee Determination — Pre-Mod No. A143 $102,622,325
A2 Final Fee Earned Mod No. A143 — Mod No. 384 $131,573,553
Fixed Fee Payment (Attachment B-2-C)*** $0 $60,000,000
Pending Activity Milestones (Attachment B-2-B) $0 $6,667,000
Maximum Available Award Fee (CY 2016-2022) $39,363,017 $11,047,961
{Attachment B-2-D)
CLIN 1.0: Design, Construct, and Commission LBL in the
DFLAW Configuration
E1 LBL Construction Complete Performance Based
Incentives (Attachment B-2-E) $51,300,000 $17,100,000
E2 Commission LBL in the DFLAW Configuration $1562,950,000 $6,650,000
Performance Based Incentive (Attachment B-2-F)
E3 Schedule Incentive Hot Commissioning +/- $60,000,000
(Attachment B-2-F) (Max)
E4 Cost Share Incentive (Attachment B-2-G) +/- $50,000,000
(Max)
E5 REA Fee Post Mod 384 (454) $188,315 $551,428
CLIN 2.1: Performance-Based Incentive for DFLAW Design $8,000,000 $1,000,000
Completion (Attachment B-2-H)
Total Maximum Available Fee**** $251,613,017
Total Fee Earned (454) $337,212,267
Total Estimated Contract Price (TECP) (Total
Maximum Available Fee + Total Earned Fee +
TECC) (454) $14,675,631,707

** Estimated cost for interim work plans within the agreed funding profile for CLINs 3.0 and 4.0 is included in

Total Estimated Contract Cost (TECC).

*** Payment is in satisfaction of all fee entitlement for work accomplished under the Contract from contract
Modification No. A143 through the date of this modification (384) that is not included in A2 above.

***+* Exclusive of Cost Share and Schedule Incentives.

5. Section B, Table B-2-F-1, Configuration Performance Based Incentive Fee, item B)
Successful Demonstration of Hot Commissioning Final Milestone PBI Description - is
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revised to increase the number in the third paragraph from $3,604,545,015 by $1,481,074

to $3,606,026,089 as follows:

LBL Startup and Commissioning Performance Based Incentive Fee Fee ($)
B} Successful Demonstration of Hot Commissioning Final Milestone PBI Description:

$119,700,000 (+ any

75% of the Startup and Commissioning PBI pool will be earned upon the successful unearned Startup and
demonstration of hot commissioning by January 15, 2022. This PBI is date dependent Commissioning Interim PBls)
and will have a +/- 3-month grace period.

Schedule Incentive Fee -

Description: For completion of the successful demonstration of LBL hot commissioning
per Section J, “List of Attachments,” Attachment P, “Completion Definition Sheets for
Incentive Fees,” after April 15, 2022, fee under this PBI will be reduced at a rate of
$10M/month for a six (6) month period or until October 15, 2022. For completion after
October 15, 2022, fee under the successful demonstration of hot commissioning PBI will
be reduced to a minimum fee of 30% or $35.9M, which is subject to the cost share
incentive of this PBI.

For completion per Section J, “List of Attachments,” Attachment P, “Completion Definition
Sheets for Incentive Fees,” earlier than October 15, 2021, the Contractor shall earn a fee
incentive of $10M/month for a six (6) month period or until April 15, 2021, subject to the
maximum schedule incentive of $60M. Any incentive earned under the successful
demonstration of this PBI for early completion is conditioned on achievement of actual
cost savings equal to or greater than 200% of the amount of incentive earned (i.e., if the
completion date is August 15, 2021, the Contractor is entitled to a $20M schedule
incentive, provided that the total costs for CLIN 1.0 are equal to or less than
$3,606,026,089, a reduction of $40M).

Total LBL Startup and Commissioning Performance Based Incentive Fee not including
schedule incentive $159,600,000

See Figure B-2-F-1 for an illustration of the mechanics of the Schedule Incentive.

6. Section B, Attachment B-2-G, Incentive Fee G — CLIN 1.0 Cost Share Incentives is
revised to increase numbers by $1,481,074 as follows:

The Government and BNI will share cost increases/decreases above or below the target cost of
$3,646,026,089. The final increase/decrease to earned fee will be based on the actual final cost
incurred to complete CLIN 1.0 from January 1, 2014. The increase/decrease will be cumulative
and the final amount will be prorated for any final cost falling between the high and low points
of any of the final cost bands reflected herein.

Cost Share Incentives Description

CLIN 1.0 Cost share incentive will include a I MaXImUT I cMammu_m
+$200M fee neutral cost band above the price of ncrementa umulative
$3,646,026,089 and a -$100M fee neutral band Fee Reduction | Fee Reduction

below $3,646,026,089.

Decreases to earned fee will Totat cost for CLIN 1.0 between $3,846,026,089
start after the total cost for to $3,896,026,089, the cost increase will be
CLIN 1.0 exceeds shared in a ratio of 90% Government and 10% -$5,000,000.00 -$5,000,000.00
$3,846,026,089 as follows: BNI.
Total cost for CLIN 1.0 between $3,896,026,089
to $3,946,026,089, the cost increase will be
shared in a ratio of 85% Government and 15% -$7,500,000.00 -$12,500,000.00
BNL.
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Total cost for CLIN 1.0 between $3,946,026,089
to $3,996,026,089, the cost increase will be

Contract No. DE-AC27-01RV14136

Modification No. 454

SF-30 Continuation

shared in a ratio of 80% Government and 20% -$10,000,000.00 -$22,500,000.00
BNI.
Total cost for CLIN 1.0 between $3,996,026,089
to $4,106,026,089 the cost increase will be }
shared in a ratio of 75% Government and 25% $27,500,000.00 -$50,000,000.00
BNI.
Total Decrement for $460,000,000 cost
increase to price ($4,106,026,089) -$50,000,000.00
Increases to earned fee will start Maximum Maximum
when costs are below Incremental Cumulative

$3,546,026,089

Fee Increase

Fee Increase

Total cost for CLIN 1.0 equal to $3,546,026,089
to $3,471,026,089, the cost savings will be
shared in a ratio of 90% Government and 10%
BNI.

Total cost for CLIN 1.0 between $3,471,026,089
to $3,396,026,089, the cost savings will be
shared in a ratio of 85% Government and 15%
BNI.

Total cost for CLIN 1.0 between $3,396,026,089
to $3,321,026,089, the cost savings will be
shared in a ratio of 80% Government and 20%
BNI.

Total cost for CLIN 1.0 between $3,321,026,089
to $3,186,026,089, the cost savings will be
shared in a ratio of 75% Government and 25%
BNI.

$7,500,000.00

$11,250,000.00

$15,000,000.00

$16,250,000.00

$7,500,000

$18,750,000

$33,750,000

$50,000,000

Total Incentive for cost savings

$50,000,000.00

7. In Section B, Figure B-2-G-1. Graph Cost Share Incentive Fee CLIN 1.0 is revised to
reflect the $1,481,074 revision to the Cost Share Incentive Curve as follows:

$50M

Cost Share Incentive

§§. $3,646,026,089
s :
s S$om ------r-—--n---q..———-l'—— = — o - - —-— -
£ : ! .$5.00 M
‘% : -$12.50 M
& 3 i -$22.50M
S0M i \S5000M, .
.}é e o ey ,;5\'«,' q‘f @f "# k??‘v @; o *@4’

Shared Savings
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8. Section B, Supplies or Services and Prices/Costs, Table B-2-H-1, CLIN 2.1 DFLAW
Design Completion Fee is revised to update the Cost Incentive Fee paragraphs to
increase the CLIN 2.1 target contract cost from $75M to $75,429,072 as follows:

DFLAW Design Completion Fee Milestones

Fee ($)

DFLAW Design Completion

Interim Milestone Completion Incentive Fee -
Description:

1) Complete the constructability review, model review and initial Hazard Analysis
for the DFLAW Effluent Management Facility by-

December 31, 2015
After March 31, 2016 and before June 30, 2016
After June 30, 2016

2) Prepare and issue the DFLAW EMF Safety Basis Change Package
(SBCP)/Preliminary Documented Safety Analysis (PDSA) update as an
addendum to the LAW PDSA by-

July 31, 2016
After October 30, 2016 and before January 31, 2017
After January 31, 2017

Cost Incentive Fee -

Description: DOE and the Contractor will share cost under runs on completion of CLIN 2.1
of less than target contract cost ($75,429,072) in the ratio of 80% DOE/20% Contractor,
subject to the maximum combined fee limitation.

DOE and the Contractor will share cost overruns on completion of CLIN 2.1 of more than
target contract cost ($75,429,072) in the ratio of 80% DOE/20% Contractor, subject to the
minimum fee limitation.

Schedule Incentive Fee —

Description: For every full month DFLAW Design Completion is accepted as complete per
Section J, “List of Attachments,” Attachment Q, "DFLAW Design Completion Criteria
Incentive Definitions,” prior to April 30, 2018, fee will be increased by $100,000 subject to
the maximum combined fee limitation.

In the event DFLAW Design Completion is accepted as complete between April 30, 2018,
and July 31, 2018, fee will be reduced by $100,000 for each full month completion occurs
after April 30, 2018 per Section J, “List of Attachments,” Attachment Q, “DFLAW Design
Completion Criteria Incentive Definitions.”

In the event DFLAW Design Completion is accepted as complete per Section J, “List of
Attachments,” Attachment Q, "“DFLAW Design Completion Criteria Incentive Definitions,”
after July 31, 2018, total fee available will be reduced to the minimum fee of $750,000.

Minimum Fee under DFLAW Design Completion
(exclusive of any Interim Milestone Completion Fee)

Target Fee under DFLAW Design Completion (exclusive of any Interim Milestone
Completion Fee)

Maximum Fee inclusive of Cost, Schedule, and Interim Milestone Completion
Incentive Fee

$500,000
$250,000
$0

$500,000
$250,000
$0

$750,000

$4,500,000

$9,000,000

9. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.12,
Attachment B-2-I, REA Fee Post Mod 384, is revised to add REA 2015-005, Rev. 1
DOE O 414.1D, Change 1, Quality Assurance Program, to the table as follows:
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REA Number and REA Title | Contract Mod Recognizing Dollar Value of Fee
Definitization Negotiated

REA 2017-002 EMF 420 $40,522

Differing Subsurface

Conditions

REA 2016-002 Probabilistic | 429 $85,627

Seismic Hazards Analysis

(PSHA) Assessment

REA 2016-001 Rev. 1 441 $139,098

Direction to Evaluate IERT

Recommendations for RLD-

VAL-00007 & 00008

REA 2017-008 Rev. 0 T-1 445 $56,788

Office Space for DOE

REA 2018-011 Rev. 0 453 $41,078

Transfer Line Pressure

Discrepancy Resolution

REA 2015-005, Rev. 1, DOE | 454 $188,315

0 414.1D, Change 1, Quality

Assurance Program

Total $ 551,428

10. Contract Section J, List of Attachments, Attachment J, Advance Understanding on Costs,
Table 13-B, Not-to-Exceeds Not Included in Modification No. A143 Definitization
(M155), is deleted in its entirety and replaced in full as follows:

13-B. Not-To-Exceeds Not Included in Modification No. A143 Definitization (M155)
DOCUMENT ID. TITLE DEFINITIZATION MODIFICATION NO.
BCP-24590-06- Expansion of DWP Requirements (permit A193
02279 modifications) (122) (130)

ORP 08-NSD-011
ggséﬁquo%)su) ORP Direction to Implement New Preliminary
) Safety Analysis Report (PSAR) Updates A164
TN 24590-06- (136)
03487
ORP 08-NSD-057
(10/09/08) Direction to Implement New Safety
(CCN:188218) Classification Process for the Waste 276
Treatment and Immobilization Plant (WTP)
TN 24590-06- (141)
03752
ORP 08-NSD-059 | Direction to Implement New Justification for
(10/15/08) Continued Design, Procurement, and 164
(CCN 188217) Installation (JCDPI) (M152)
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TN 24590-06-
03753

Modification No.
MO090 & 09-AMD-
205 (07/18/08)
(CCN: 202423)

TN 24590-06-
02145 & -02381

Direction to Implement DOE 205.1A, Cyber
Security Management Program (155)

217

Modification No.
M154

TN 24590-06-
04133

Direction to Implement Pretreatment
Engineering Platform (PEP) dry layup (155)

167

Modification No.
M196
BCP 24590-06-
04489
BCP 24590-06-
04784
BCP 24590-06-
05085

Direction to Implement Multiple Operational
Readiness Strategy (218)

282

Modification No.
M196

BCP 24520-06-
04853

ORP 10-AMD-139
(05/06/10; CCN:
218244)

Direction to Implement CXP Equipment
Option (218)

317

Modification No.
221

ORP 11-WTP-219
(06/17/11;

CCN: 236247);
Modification No.
247 ORP 11-WTP-
437 (12/01/11;
CCN: 242351);
Modification No.
264 ORP 12-WTP-
0109 (03/15/12;
CCN: 245985);
Modification No.
286 ORP 12-WTP-
317 (09/24/12)

Direction to Proceed with Large Scale
Testing (221, 247, 264, 286)

299 - 384

Modification No.
273

Direction to participate in the Hanford Site
Organizational Climate and Safety Conscious
Work Environment (SCWE) Survey

290

Modification No.
245
ORP 11-WTP-429

Direction to proceed with the implementation
of DOE Order (O) 420.1B, Facility Safety,
Chapter V, Systems Engineer Program. (245)

276

Modification No.
300

ORP 13-CPM-
0099

(05/06/13);
Modification No.
304

ORP 13-CPM-
0133 (06/05/13);

Direction to Proceed with Full Scale Vessel
Testing Program in lieu of the existing
Computational Fluid Dynamics and Large
Scale Vessel testing Program as a Design
Verification Tool (300, 304, 313)

384
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Modification No.
313

ORP 13-CPM-
0299

(11/25/13)

Modification No.

Direction to proceed with Section C,
Statement of Work, Standard 3 Design,

g%gZORP 14:CREE paragraph (i) Design of BOF Utility 350
Modifications
. . Direction to proceed with Section C,
g’l;(;jg%a;'ﬁ:_'\é%m Statement of Work, Standard 3 Design, 350
0181 paragraph (j) Design of BOF Effluent
Management Facility
Modification No.
334 ORP 14-CPM-
0228, ORP 15- Direction to proceed with Pretreatment 384
CPM-0300 (358) Facility vessel mixing design verification.
16-CPM-0088
(372)
Direction to proceed with Section C,
Modification No. Statement of Work, Standard 3 Design,
339 paragraph (k) Design of Balance of Facilities 350
ORP 15-CPM- Underground and Site-Wide modifications
0008 necessary to support the Direct Feed of LAW
(DFLAW)
Modification No. Direction to proceed with the implementation
342 of DOE Order 433.1B, Maintenance
ORP 15-CPM- Management Program for DOE Facilities and 384
0064, ORP 16- DOE/RL-92-36, Hoisting and Rigging
CPM 0012 (364) Manual. (342)
. . Direction to proceed with initiation of
g’l : fg%a;'ag%%m_ procurement of BOF modifications and LAW 384
0092 Valve Vault materials to support DFLAW; add
Interface Control Documents 30 and 31
Modification No.
348 Direction to proceed with initiation of BOF 384
ORP 15-CPM- isolation construction to support DFLAW
0128
Modification No. Direction to proceed with the implementation
349 ORP 15-CPM- | of DOE Order 414.1D, CRD, Chg. 1, Quality 454
0136 Assurance. (349)
g’l; f CSHioINe. Direction to proceed with p_rocurement of
ORP 15-CPM- Efﬂl_Jent Management Facility (EMF) 384
0195. ORP 16- e_ql_upment and efﬂuer)t transfer lines and
CPM:01 54 (380) limited EMF construction (354)
Modification No. Conduct supplementary analysis of vessels
371 RLD-VSL-00007 and RLD-VSL-00008
ORP-16-CPM- beyond the WTP Code of Record and modify 441
0085,0RP-16- the RLD-VSL-00007 and RLD-VSL-00008
CPM-0091 vessel design.
. . Update the Natural Phenomena Hazards
g’l.;);'g%a;ﬂ%_'\lo' (NPH) Assessment by generating a revised
CPM-0111. 17- site-specific response analysis and design
CPM—0038’ (388) response _spec.tra for WTP incorporating 429
ORP-17-CI5M- * | Hanford sﬂe-wa_de Probabilistic Seismic
0185 (412) Hazard Analysis (PSHA) report from PNNL,

dated November 21, 2014. (375)
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Contract No. DE-AC27-01RV14136
Modification No. 454
SF-30 Continuation

Modification No.

Authorization to proceed with the

381 ORP-16- development of an engineering redraft 403
CPM-0155 (381) process for Standard 3: Design (c) (22).

Authorization to proceed with the engineering

redraft process developed in Standard 3,
Modification No. subparagraph (c) (22) to reclassify the
385 ORP-16- required portions of the LAW C5 ventilation
CPM-0174,0RP- system from non-safety to safety significant 426
17- CPM-0181 as described in 24590-LAW-PL-NS-16-0005

@11)

Rev. 0, Safety Strategy Summary Document

(SSSD) — Oxides of Nitrogen/Melter Offgas
Releases.

Authorization to proceed with engineering
and nuclear safety activities necessary to

Modification 389

17-CPM-0044 implement the changes to engineered safety 433
(389), 18-CPM- controls documented in the Caustic Safety
0105 (428) Strategy Summary Document (SSSD) under

Standard 3, subparagraph (c) (24)

DOE included a deliverable to implement
the CGD extent of condition review and
impacts in Section C, Sfatement of
Work, Table C.5-1.1. Deliverables, 7.11)
(397)

DOE Updated DOE Order 232.2A as
referenced in Section C, Standard 1,
(d)(5)(8) and updated Section J
deliverables.(406)

CGD Implementation Plan for Parking
Lot items 1, 2, 7, 9, 12 and 17 in Section
C, Statement of Work, Standard 7, 443
Environment, Safety, Quality, and
Health, (3) Quality Assurance, (ii), d.
Authorized to perform Design and
Procurement of the Actuated On/Off
Valve as referenced in Section C, 453
Statement of Work, Subsection C.7
Facility Specification, paragraph (a) (3)

Modification No.
397, ORP-17-
CPM-0094; 18-
CPM-0143 (438)

Modification No.
406, ORP-17-
CPM- 0151 (406)

Modification No.
415, ORP-18-CPM
— 0004, 18-CPM-
0105 (428)

Modification No.
432, ORP-18-
CPM-0123 (432)

11. Contractor’s Statement of Release: In consideration of the Modification 454, agreed
to herein as complete equitable adjustment for the Contractor’s Request for Equitable
Adjustments (REA) for 2015-005, Rev. 1, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to the changes as
noted in the modification.

All other terms and conditions remain unchanged.

(End of Modification)
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